

## Indonesian blue swimming crab

07/07/12

			Progress Report		
Stages	Planned Activities	Expected Date of Completion	Details of Progress	Date Completed	Source (e.g., website URL that provides evidence)
Stage 1 - Launch FIP	Fishery evaluation (e.g., MSC - PA) conducted and made publicly available		FishSource profile completed	Aug-08	<a href="#">Indonesia Blue Swimming Crab</a>
			MSC Pre Assessment completed	Jul-09	Confidential
	Improvement needs/recommendations made publicly available		Scoping out report completed and publicly available	Nov-09	<a href="#">Scoping Out Report</a>
	Stakeholder mapping and engagement		Market analysis of Indonesia BSC completed	Jun-09	<a href="#">Market Analysis</a>
Stage 2 - Form FIP	Stage 1 materials (fishery evaluation, white paper, etc.) shared with stakeholders		First workshop on 'Save Our Crabs' conducted	1-Jun-09	<a href="#">Save Our Crabs workshop</a>
	Participant meeting to review documents and develop workplan		Workshop held	June 2009 through March 2011	
	Formal workplan developed and made public		FIP workplan for 2010-2011 developed and agreed by all members of APRI.	Sep-10	
			FIP Workplan for 2012 has been developed and agreed by all members of APRI. This workplan has been submitted to Crab Council and approved for funding support	Mar-12	
	FIP budget adopted		FIP budget developed, NFI US Crab Council and ALL FISH provided funding to APRI to implement the FIP workplan for 2010-2011 year.	Dec-10	
			FIP budget for 2012 developed.	Mar-12	
	Explicit commitment of stakeholders		APRI (Indonesia Blue Swimming Crab Producers Association) established in 2007, with the goal of sustainable procurement from healthy stocks. APRI decided to work with SFP to improve blue swimming crab fisheries through a Fishery Improvement Project (FIP). APRI currently consists of eleven of the leading crab processing and exporting companies in Indonesia, representing over 90 percent of all crab exported from Indonesia to the US market.	2007	

